COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2021

ESTI MATE SUMVARY 16: 00: 51
CONTI D C23522 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23522- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
H GHWAY 21 (POWERS BLVD) AND RESEARCH PKWY PERCENT TI MVE: 2.34 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PROJECT NO. STVD212- 011
CO- 21 RESEARCH | NTERCHANGE
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 05/ 25/ 2021 DATE TI ME STARTED 05/12/2021
P. 0. BOX 220 DATE LET 04/ 22/ 2021 DATE WORK BEGAN 06/ 01/ 2021
DATE AWARDED 04/29/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/12/2021 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 05/12/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 30, 768, 914.56 PARTI Cl PATI NG $  2,125,955.01 $ 2,125, 955. 01
AWARD PRQIJECT AMT: $ 26,311, 514.56 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 6.91% TOTAL EARNI NGS 2,125, 955. 01 2,125,955.01
FUNDS AVAI LABLE: $ 28,642, 959. 55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,125, 955. 01 2,125, 955. 01
TOTAL CLAI VS $ 0.00 RETAI NAGE -47,743.75 -47,743.75
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,078, 211.26 2,078, 211.26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,078, 211. 26 2,078, 211. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,078, 211. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
25,411. 11000 0. 000 0. 00
0010 202-00010 Renoval of Tree 11. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0015 202-00019 Renoval of Inlet 20. 000 0. 000
EACH 0. 000 0. 00
1, 387. 42000 0. 000 0. 00
0020 202-00021 Renoval of Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
1,417.98000 0. 000 0. 00
0025 202-00027 Rernoval of Riprap 381. 000 0. 000
Sy 0. 000 0. 00
4.68000 0. 000 0. 00
0030 202-00035 Renoval of Pipe 2,430. 000 0. 000
LF 0. 000 0. 00
26. 66000 0. 000 0. 00
0035 202-00040 Renopval of Electrical Conduit CONCRETE 3, 375. 000 0. 000
LF 0. 000 0. 00
5. 03000 0. 000 0. 00
0040 202-00190 Renoval of Concrete Median Cover Material 1, 139. 000 0. 000
SY 0. 000 0. 00
6. 97000 0. 000 0. 00
0045 202-00200 Renoval of Sidewal k 901. 000 0. 000
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0050 202-00203 Renoval of Curb and Gutter 17, 280. 000 0. 000
LF 0. 000 0. 00
2.86000 0. 000 0. 00
0055 202- 00206 Renoval of Concrete Curb Ranp 92. 000 0. 000
Sy 0. 000 0. 00

16. 40000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00220 Renoval of Asphalt Mat 51, 024. 000 0. 000
Sy 0. 000 0. 00
3. 69000 0. 000 0. 00
0065 202-00240 Renpval of Asphalt Mat (Pl aning) 79, 639. 000 0. 000
SY 0. 000 0. 00
1. 36000 0. 000 0. 00
0070 202-00250 Renoval of Pavenment Marking 62, 493. 000 0. 000
SF 0. 000 0. 00
0. 82000 0. 000 0. 00
0075 202-00251 Renoval of Pavenent Marking (Asphalt G ooving) 42, 205. 000 0. 000
SF 0. 000 0. 00
1.01000 0. 000 0. 00
0080 202-00700 Renoval of Light Standard 42.000 0. 000
EACH 0. 000 0. 00
381. 98000 0. 000 0. 00
0085 202- 00705 Renoval of Light Standard Foundation 42. 000 0. 000
EACH 0. 000 0. 00
442. 30000 0. 000 0. 00
0090 202-00805 Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
4, 349. 89000 0. 000 0. 00
0095 202-00810 Renoval of Ground Sign 68. 000 0. 000
EACH 0. 000 0. 00
90. 47000 0. 000 0. 00
0100 202-00821 Renoval of Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00
76. 40000 0. 000 0. 00
0105 202-00827 Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
95. 50000 0. 000 0. 00
0110 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00

7,740. 22000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202- 00840

202-01130

202- 01300

202- 04002

203- 00050

203- 00060

203- 01100

203- 01500

203- 01510

203- 01550

203- 01594

C23522

23522-BID
STMD212- 011

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Traffic Signal Pole

Renoval of Guardrail Type 3

Renpva

of End Anchorage

Cl ean Cul vert

Unsui tabl e Materi al

Enbanknent

Mat eri al

(Conpl ete In Place)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 553. 07000
1, 051. 000
LF
2. 66000
6. 000
EACH
246. 28000
1. 000
EACH
1, 348. 19000
1, 000. 000
cy
18. 77000
239, 268. 000
cy
10. 51000
80. 000
HOUR
158. 12000
80. 000
HOUR
150. 05000
80. 000
HOUR
138. 26000
80. 000
HOUR
171. 67000
80. 000
HOUR

96. 16000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 06/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 00: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01597 Pot hol i ng 370. 000 0. 000
HOUR 0. 000 0. 00
241. 08000 0. 000 0. 00
0175 203-02330 Laborer 120. 000 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0. 00
0180 206- 00065 Structure Backfill (FlowFill) 159. 000 0. 000
cY 0. 000 0. 00
246. 61000 0. 000 0. 00
0185 207-00205 Topsoi | 13, 270. 000 0. 000
cY 0. 000 0. 00
17. 96000 0. 000 0. 00
0190 208-00002 *Erosion Log Type 1 (12 Inch) 17, 060. 000 0. 000
LF 30. 000 92. 40
3. 08000 30. 000 92.40
0195 208-00020 *Silt Fence 3, 100. 000 0. 000
LF 705. 000 853. 05
1.21000 705. 000 853. 05
0200 208-00021  *Silt Fence (Reinforced) 1, 325. 000 0. 000
LF 0. 000 0. 00
2.69000 0. 000 0. 00
0205 208-00035 *Aggregate Bag 1, 220. 000 0. 000
LF 0. 000 0. 00
5. 01000 0. 000 0. 00
0210 208-00041 Rock Check Dam 250. 000 0. 000
EACH 0. 000 0. 00
603. 13000 0. 000 0. 00
0215 208-00045 Concrete Washout Structure 7.000 0. 000
EACH 0. 000 0. 00
2, 950. 86000 0. 000 0. 00
0220 208-00051 *StormDrain Inlet Protection (Type I) 264. 000 0. 000
LF 100. 000 704. 00

7.04000 100. 000 704.00



CONTI D

ROADWAY

CAT NO0200

0225 208-00052

0230

208- 00056

0235

208- 00070

0240

208- 00071

0245

208- 00103

0250

208- 00105

0255

208- 00106

0260

208- 00107

0265

208- 00207

0270

210- 00030

0275 210-00037

C23522
23522-BID
STMD212- 011
| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type I1)

*StormDrain Inlet Protection (Type II1I)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Water Service RELOCATE WATER TEST STATI ON

Reset Irrigation Punp RESET | RRI GATI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
216. 000
LF
18. 70000
12. 000
EACH
140. 73000
7.000
EACH
3, 305. 30000
135. 000
cy
104. 13000
120. 000
HOUR
43.00000
120. 000
HOUR
125. 96000
800. 000
HOUR
152. 17000
80. 000
HOUR
41. 09000
220. 000
DAY
531. 25000
4. 000
EACH
4,061. 51000
1. 000
EACH

4,964. 17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 10/ 2021

3, 305

.00

.00

30

.00

.00

.00

.00

.00

.00

.00

.00

16: 00: 51

AMOUNT

3,305

.00

.00

30

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210- 00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
5, 104. 30000 0. 000 0. 00
0285 210-00750 Reset Light Standard 29. 000 0. 000
EACH 0. 000 0. 00
1,176. 11000 0. 000 0.00
0290 210-00766 Reset Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
3, 669. 06000 0. 000 0. 00
0295 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
392. 04000 0. 000 0.00
0300 210-00820 Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
14, 927. 56000 0. 000 0. 00
0305 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
664. 14000 0. 000 0.00
0310 210- 04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 765. 23000 0. 000 0. 00
0315 210-04016 Modi fy Manhol e (Special) Mdify Sanitary Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
664. 14000 0. 000 0.00
0320 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
12, 173. 63000 0. 000 0. 00
0325 212-00006 *Seedi ng (Native) 51. 000 0. 000
ACRE 0. 000 0. 00
755. 93000 0. 000 0.00
0330 212-00032 *Soi | Condi tioning 51. 000 0. 000
ACRE 0. 000 0. 00

2,418.57000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 212-00050

0340

213- 00003

0345

213- 00061

0350

213- 00070

0355

213- 00150

0360

213- 00462

0365

213-00700

0370

216- 00201

0375

216- 00301

0380

216- 00302

0385 216-00303

C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON
23522-BI D
STMD212- 011 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Sod 11, 000. 000
SF
0. 92000
*Mul chi ng (Weed Free) 51. 000
ACRE
484.52000
*Mul ch Tacki fier 10, 200. 000
LB
1. 59000
*Landscape Weed Barrier Fabric 3, 597. 000
Sy
1. 63000
*Bonded Fi ber Matrix 4.000
ACRE
2, 854. 83000
*Met al Landscape Border (3/16 X 5-1/2 Inch) 748. 000
LF
7.46000
*Landscape Boul der 116. 000
EACH
207. 08000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 106, 200. 000
Cl ass
Sy
1.89000
*Turf Reinforcenment Mat (Class 1) 11, 200. 000
SY
4.87000
*Turf Reinforcement Mat (C ass 2) 24,500. 000
Sy
4. 95000
*Turf Reinforcenment Mat (Cl ass 3) 8, 050. 000
SY

5. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 00: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 217-00020 Her bi ci de Treat nent 120. 000 0. 000
HOUR 0. 000 0. 00
125. 65000 0. 000 0. 00
0395 240-00010 Renoval of Nests 120. 000 0. 000
HOUR 0. 000 0. 00
85. 44000 0. 000 0. 00
0400 240-00020 Netting 280. 000 0. 000
Sy 0. 000 0. 00
8. 04000 0. 000 0. 00
0405 304-06000  Aggregate Base Course (Cl ass 6) 66, 026. 000 0. 000
TON 0. 000 0. 00
20. 51000 0. 000 0. 00
0410 403-00720 Hot M x Asphalt (Patching) (Asphalt) 810. 000 0. 000
TON 0. 000 0. 00
117. 39000 0. 000 0. 00
0415 403-09226 Stone Matrix Asphalt (Asphalt)(Polymer Modified) 17, 412. 000 0. 000
TON 0. 000 0. 00
104. 77000 0. 000 0. 00
0420 403-34741 Hot M x Asphalt (G ading SX) (75) (PG 64-22) 35, 407. 000 0. 000
TON 0. 000 0. 00
73.22000 0. 000 0. 00
0425 411-10255 Enulsified Asphalt (Sl ow Setting) 13, 504. 000 0. 000
GAL 0. 000 0. 00
4.19000 0. 000 0. 00
0430 412-00800 Concrete Pavenent (8 Inch) 44. 000 0. 000
Sy 0. 000 0. 00
99. 52000 0. 000 0. 00
0435 420-00300 Geotextile (Reinforcement) 1, 000. 000 0. 000
SY 0. 000 0. 00
3. 09000 0. 000 0. 00
0440 503-00018 Drilled Shaft (18 Inch) 79. 000 0. 000
LF 0. 000 0. 00

316. 65000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 503-00036 Drilled Shaft (36 Inch) 200. 000 0. 000
LF 0. 000 0.00
502. 61000 0. 000 0. 00
0450 503-00048 Drilled Shaft (48 Inch) 90. 000 0. 000
LF 0. 000 0. 00
481. 32000 0. 000 0. 00
0455 503-00054 Drilled Shaft (54 Inch) 254. 000 0. 000
LF 0. 000 0.00
598. 15000 0. 000 0. 00
0460 506-00224 Riprap (24 Inch) 305. 000 0. 000
cY 0. 000 0. 00
86. 47000 0. 000 0. 00
0465 506-00409 Soil Riprap (9 Inch) COWPLETE I N PLACE 34. 000 0. 000
cY 0. 000 0.00
104. 29000 0. 000 0. 00
0470 506-00412 Soil Riprap (12 Inch) COWLETE IN PLACE 113. 000 0. 000
cY 0. 000 0. 00
104. 60000 0. 000 0. 00
0475 507-00100 Concrete Slope and Ditch Paving (Reinforced) 214. 100 0. 000
cY 0. 000 0.00
515. 68000 0. 000 0. 00
0480 601-03050 Concrete Class D (Wall) 4.000 0. 000
cY 0. 000 0. 00
858. 15000 0. 000 0. 00
0485 602-00000 Rei nforcing Steel 133. 000 0. 000
LB 0. 000 0.00
3. 02000 0. 000 0. 00
0490 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 254. 000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
0495 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 709. 000 0. 000
LF 0. 000 0.00

130. 74000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 757. 000 0. 000
LF 0. 000 0.00
160. 26000 0. 000 0. 00
0505 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 566. 000 0. 000
LF 0. 000 0. 00
193. 05000 0. 000 0. 00
0510 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 549. 000 0. 000
LF 0. 000 0.00
233. 83000 0. 000 0. 00
0515 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 185. 000 0. 000
LF 0. 000 0. 00
285. 79000 0. 000 0. 00
0520 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 141. 000 0. 000
LF 0. 000 0.00
356. 24000 0. 000 0. 00
0525 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 78.000 0. 000
LF 0. 000 0. 00
457. 23000 0. 000 0. 00
0530 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 139. 000 0. 000
(Conplete In
LF 0. 000 0.00
151. 60000 0. 000 0. 00
0535 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
3, 413. 44000 0. 000 0. 00
0540 603-50036 36 Inch Plastic Pipe 21. 000 0. 000
LF 0. 000 0.00
214.57000 0. 000 0. 00
0545 604- 00305 Inlet Type C (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
3, 314. 28000 0. 000 0. 00
0550 604-00310 Inlet Type C (10 Foot) 2.000 0. 000
EACH 0. 000 0.00

4,220. 72000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604-00350 Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0. 00
5, 839. 47000 0. 000 0. 00
0560 604-00505 Inlet Type D (5 Foot) 11. 000 0. 000
EACH 0. 000 0. 00
4,798. 22000 0. 000 0. 00
0565 604-00510 Inlet Type D (10 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
5, 830. 92000 0. 000 0. 00
0570 604-00515 Inlet Type D (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,504. 54000 0. 000 0. 00
0575 604-16010 Inlet Type 16 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,076. 51000 0. 000 0. 00
0580 604- 16505 Inlet Type 16 (Double) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 777. 64000 0. 000 0. 00
0585 604-16510 Inlet Type 16 (Double) (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 848. 41000 0. 000 0. 00
0590 604-19110 Inlet Type R L 5 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7,523. 85000 0. 000 0. 00
0595 604-19210 Inlet Type R L 10 (10 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
9, 832. 42000 0. 000 0. 00
0600 604-19310 Inlet Type R L 15 (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
11, 646. 02000 0. 000 0. 00
0605 604-25005 Vane Grate Inlet (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00

4,037. 10000 0. 000 0. 00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

604- 25010

604- 26010

604- 30010

604- 30015

604- 30020

604-31010

604- 31015

606- 00301

606- 00350

606- 00910

606- 00916

ROADWAY

C23522
23522-BI D
STMD212- 011
| TEM
DESCRI PTI ON
Vane Grate Inlet (10 Foot)

Vane Grate Inlet

(Doubl e) (10 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

Manhol e Sl ab Base (20 Foot)

Manhol e Box Base (10 Foot)

Manhol e Box Base (15 Foot)

Cuardrail Type 3 (6-3 Post Spacing)
Guardrail Type 3 (Double) (6-3 Post Spacing)
Cuardrail Type 9 (Style CA)

Guardrail Type 9 (Style CA) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

4.000

4,346. 20000

9. 000
EACH
6, 441. 68000

21.000
EACH
5, 369. 11000

8. 000
EACH
7, 480. 94000

1. 000
EACH
8, 963. 45000

5. 000
EACH
13, 014. 27000

10. 000
EACH
15, 428. 53000

6, 873. 000

LF
25. 35000
100. 000

LF
41. 97000
1, 463. 000

LF
131. 95000
182. 000

LF

211.12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 00: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 606- 00920 Guardrail Type 9 (Style CO 456. 000 0. 000
LF 0. 000 0.00
110. 84000 0. 000 0. 00
0670 606-00930 Quardrail Type 9 (Style CD) 266. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0.00
0675 606-00931 Guardrail Type 9 (Style CD) (Special) 268. 000 0. 000
LF 0. 000 0.00
263. 90000 0. 000 0. 00
0680 606-01340 End Anchorage Type 3D 11. 000 0. 000
EACH 0. 000 0. 00
1, 357. 05000 0. 000 0.00
0685 606-01370 Transition Type 3G 12. 000 0. 000
EACH 0. 000 0.00
2,663. 84000 0. 000 0. 00
0690 606-01380 Transition Type 3H 4.000 0. 000
EACH 0. 000 0. 00
1, 919. 98000 0. 000 0.00
0695 606- 01460 Medi an Ter ni nal 8. 000 0. 000
EACH 0. 000 0.00
8, 142. 31000 0. 000 0. 00
0700 606- 02003 End Anchorage (Nonfl ared) 11. 000 0. 000
EACH 0. 000 0. 00
2, 980. 49000 0. 000 0.00
0705 607-11525 *Fence (Plastic) 2, 000. 000 0. 000
LF 0. 000 0.00
3. 59000 0. 000 0. 00
0710 608-00006 Concrete Sidewal k (6 Inch) 1, 764. 000 0. 000
SY 0. 000 0. 00
66. 22000 0. 000 0.00
0715 608-00010 Concrete Curb Ranp 541. 000 0. 000
Sy 0. 000 0.00

171. 89000 0. 000 0. 00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 609-21010 Curb and Gutter Type 2 (Section |-B) 1, 586. 000 0. 000
LF 0. 000 0. 00
16. 73000 0. 000 0. 00
0725 609-21011 Curb and Gutter Type 2 (Section I-M 2, 090. 000 0. 000
LF 0. 000 0. 00
17. 59000 0. 000 0. 00
0730 609-21020 Curb and Gutter Type 2 (Section I1-B) 2,936. 000 0. 000
LF 0. 000 0. 00
19. 35000 0. 000 0. 00
0735 609-24004 Gutter Type 2 (4 Foot) 188. 000 0. 000
LF 0. 000 0. 00
32.17000 0. 000 0. 00
0740 609-60011 Curb Type 6 (Section M 156. 000 0. 000
LF 0. 000 0. 00
20. 10000 0. 000 0. 00
0745 610-00010  *Medi an Cover Material (Decorative) 23, 069. 000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0750 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 9, 864. 000 0. 000
SF 0. 000 0. 00
10. 81000 0. 000 0. 00
0755 610- 00055 *Medi an Cover Material (Stone) 9, 306. 000 0. 000
SF 0. 000 0. 00
1. 39000 0. 000 0. 00
0760 612-00001 Delineator (Type I) 172. 000 0. 000
EACH 0. 000 0. 00
14. 07000 0. 000 0. 00
0765 612-00002 Del i neator (Type I1) 24. 000 0. 000
EACH 0. 000 0. 00
15. 08000 0. 000 0. 00
0770 612-00003 Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00

16. 08000 0. 000 0. 00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 612-00022  Delineator (Type Il) (Barrier) 11. 000 0. 000
EACH 0. 000 0. 00
25.13000 0. 000 0. 00
0780 612-00118 Medi an Crossover Delineator (Drivable) 6. 000 0. 000
EACH 0. 000 0. 00
160. 84000 0. 000 0.00
0785 613-00102 1 Inch Electrical Conduit (Galvanized Rigid Conduit) 375. 000 0. 000
(Speci a
LF 0. 000 0. 00
35. 18000 0. 000 0. 00
0790 613-00200 2 Inch Electrical Conduit 830. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0.00
0795 613-00206 2 Inch Electrical Conduit (Bored) 1, 205. 000 0. 000
LF 0. 000 0. 00
19. 10000 0. 000 0. 00
0800 613-00300 3 Inch Electrical Conduit 180. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0805 613-00306 3 Inch Electrical Conduit (Bored) 2, 540. 000 0. 000
LF 0. 000 0. 00
22.11000 0. 000 0. 00
0810 613-01100 1 Inch Electrical Conduit (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
11. 06000 0. 000 0.00
0815 613-01200 2 Inch Electrical Conduit (Plastic) 17, 370. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
0820 613-01300 3 Inch Electrical Conduit (Plastic) 3, 220. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0825 613-07002 Type Two Pull Box 93. 000 0. 000
EACH 0. 000 0. 00

1, 105. 75000 0. 000 0. 00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 613-07023 Pul | Box (24"x36"x24") 6. 000 0. 000
EACH 0. 000 0.00
1, 482. 70000 0. 000 0. 00
0835 613-07039 Pul | Box (30"x48"x18") 2.000 0. 000
EACH 0. 000 0. 00
1, 759. 14000 0. 000 0.00
0840 613-07060  Pull Box (18"x30"x18") Deep 18. 000 0. 000
EACH 0. 000 0.00
1, 181. 14000 0. 000 0. 00
0845 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
201, 044. 61000 0. 000 0.00
0850 613-10010 Wring (Special) 1. 000 0. 000
LS 0. 000 0.00
84, 438. 74000 0. 000 0. 00
0855 613-13002 Luminaire (LED) (2,000 Lunens) 4.000 0. 000
EACH 0. 000 0. 00
774.02000 0. 000 0.00
0860 613-13006 Lumi naire (LED) (6,000 Lunens) 8. 000 0. 000
EACH 0. 000 0.00
2,798. 54000 0. 000 0. 00
0865 613-13012 Luminaire (LED) (12,000 Lunens) 44.000 0. 000
EACH 0. 000 0. 00
487. 53000 0. 000 0.00
0870 613-13020 Luminaire (LED) (20,000 Lunens) 58. 000 0. 000
EACH 0. 000 0.00
605. 14000 0. 000 0. 00
0875 613-30005 Li ght Standard and Lum naire (Pedestrian) 10. 000 0. 000
EACH 0. 000 0. 00
4, 965. 80000 0. 000 0.00
0880 613-30300 Li ght Standard Al umi num (30 Foot) 25. 000 0. 000
EACH 0. 000 0.00

2,017. 48000 0. 000 0. 00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 613-30302 Li ght Standard Al umi num (30 Foot) (2-Arm 4.000 0. 000
EACH 0. 000 0.00
2,804.57000 0. 000 0. 00
0890 613-40000 Concrete Foundation Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 289. 09000 0. 000 0.00
0895 613-40012 Li ght Standard Foundation Speci al 8. 000 0. 000
EACH 0. 000 0.00
7,648. 74000 0. 000 0. 00
0900 613-40015 Li ght Standard Anchor 60. 000 0. 000
EACH 0. 000 0. 00
1, 335. 94000 0. 000 0.00
0905 613-40020 Transforner Base Al um num 38. 000 0. 000
EACH 0. 000 0.00
598. 11000 0. 000 0. 00
0910 613-50109 Met er Power Pedest al 2.000 0. 000
EACH 0. 000 0. 00
7, 256. 71000 0. 000 0.00
0915 613-50410 Li ght Standard (Tenporary) 20. 000 0. 000
EACH 0. 000 0.00
11, 660. 59000 0. 000 0. 00
0920 613-80130 Servi ce Meter Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
7,237.61000 0. 000 0.00
0925 614-00011 Sign Panel (Cass I) 197. 000 0. 000
SF 0. 000 0.00
23.12000 0. 000 0. 00
0930 614-00012 Sign Panel (Class Il) 764. 000 0. 000
SF 0. 000 0. 00
24.13000 0. 000 0.00
0935 614-00013 Sign Panel (Cass I11) 2,161. 000 0. 000
SF 0. 000 0.00

28. 15000 0. 000 0. 00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0940 614-00612 Steel Sign Post (W6x12) 34.000 0. 000
LF 0. 000 0. 00
55. 29000 0. 000 0. 00
0945 614-00818 Steel Sign Post (W 8x18) 36. 000 0. 000
LF 0. 000 0. 00
67. 35000 0. 000 0.00
0950 614-00821 Steel Sign Post (W 8x21) 40. 000 0. 000
LF 0. 000 0. 00
72.38000 0. 000 0. 00
0955 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 764. 000 0. 000
LF 0. 000 0. 00
15. 08000 0. 000 0.00
0960 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 63. 000 0. 000
EACH 0. 000 0. 00
316. 65000 0. 000 0. 00
0965 614-03001 Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 080. 62000 0. 000 0. 00
0970 614-03003 Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 357. 05000 0. 000 0. 00
0975 614-03004 Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 457. 58000 0. 000 0.00
0980 614-10130 I'l'lum nated Sign 3. 000 0. 000
EACH 0. 000 0. 00
3, 216. 71000 0. 000 0. 00
0985 614-30200 VM5 Butterfly Support (Median) 1. 000 0. 000
EACH 0. 000 0. 00
37, 050. 84000 0. 000 0. 00
0990 614-32000 Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00

32, 735. 11000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0995 614-32400

1000

614- 42000

1005

614- 42400

1010

614-70150

1015

614- 70336

1020

614- 70448

1025

614- 72855

1030

614- 72860

1035

614- 72886

1040

614- 75840

1045 614-81120

Monot ube Over head Sign

Monot ube Over head Sign

Monot ube Over head Sign

Face

Pedestri an Signal

Traffic Signal

Traffic Signal

Traffic Signal

Pedestri an Push Button

Intersection Detection

Traffic Signal

Traffic Signal-Light

Controller

Controller

Pol e Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

C23522
23522-BID
STMD212- 011
| TEM
DESCRI PTI ON

Cantil ever (24 Inch Dianeter)

Bridge (20 Inch Di aneter)

Bridge (24 Inch Dianeter)

(16) (Count down)

Face (12-12-12)

Face (12-12-12-12)

Cabi net

Syst em ( Carer a)

(I'nstall

Only)

(1-20 Foot Mast Arm

2.000

37,732.27000

2.000
EACH
60, 743. 43000

3. 000
EACH
77,211. 34000

16. 000

EACH
678. 53000
45. 000

EACH
873. 54000
2.000

EACH
1, 105. 75000
3. 000

EACH

19, 853. 16000

16. 000

EACH
1, 256. 53000
10. 000

EACH
5, 126. 64000
1. 000

EACH
252. 31000
1. 000

EACH

14, 877. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 00: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 681. 48000 0. 000 0. 00
1055 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
15, 782. 00000 0. 000 0.00
1060 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 033. 31000 0. 000 0. 00
1065 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 591. 40000 0. 000 0.00
1070 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
19, 576. 72000 0. 000 0. 00
1075 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 596. 63000 0. 000 0. 00
1080 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 056. 17000 0. 000 0. 00
1085 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 659. 30000 0. 000 0.00
1090 614-84000 Traffic Signal Pedestal Pole Steel 14. 000 0. 000
EACH 0. 000 0. 00
2,563. 32000 0. 000 0. 00
1095 614-84100 Traffic Signal Pedestal Pole Al um num 3. 000 0. 000
EACH 0. 000 0. 00
1, 884. 79000 0. 000 0. 00
1100 614-86248 Traffic Signal Controller (Type 2070LC) 2.000 0. 000
EACH 0. 000 0. 00

5, 051. 25000 0. 000 0. 00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1105 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 115. 000 0. 000
LF 0. 000 0. 00
7.04000 0. 000 0. 00
1110 614-87512 Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
1, 555. 08000 0. 000 0. 00
1115 621-00451 Det our Pavenent 4,797. 000 0. 000
TON 0. 000 0. 00
115. 15000 0. 000 0. 00
1120 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 045 10, 279. 34
228,429. 71000 0. 045 10, 279. 34
1125 626- 00000 *Mbbi | i zati on 1. 000 0. 000
LS 0. 250 534, 496. 78
2,137,987.13000 0. 250 534, 496. 78
1130 626-01113  *Public Information Managenent (Tier 111) 600. 000 0. 000
DAY 13. 000 940. 94
72.38000 13. 000 940. 94
1135 627-00008 Modi fied Epoxy Pavenment Marking 421. 000 0. 000
GAL 0. 000 0. 00
95. 50000 0. 000 0. 00
1140 627-00013 Pavenment Marking Paint (H gh Build) 1, 197. 000 0. 000
GAL 0. 000 0. 00
37.19000 0. 000 0. 00
1145 627-01010 Preformed Pl astic Pavenent Marking (Type 1) (Inlaid) 6, 535. 000 0. 000
SF 0. 000 0.00
11. 06000 0. 000 0. 00
1150 627-30110 Pavement Marking Paint (Xwal k-Stop Line) 2,974. 000 0. 000
SF 0. 000 0. 00
5. 03000 0. 000 0. 00
1155 627-30405  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 409. 000 0. 000
SF 0. 000 0. 00

15. 08000 0. 000 0. 00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1160 627-30408 Prefornmed Thernopl astic Pavenment Marking (Shield) 510. 000 0. 000
SF 0. 000 0.00
25. 13000 0. 000 0.00
1165 627-30411 Pref ormed Thernopl astic Pavement Marking (Xwal k- St op 1, 808. 000 0. 000
Li ne
) ( SF 0. 000 0.00
10. 05000 0. 000 0.00
1170 630- 00000 Fl aggi ng 8, 000. 000 0. 000
HOUR 0. 000 0. 00
29. 17000 0. 000 0.00
1175 630- 00003 Uni formed Traffic Control 500. 000 0. 000
HOUR 0. 000 0.00
104. 17000 0. 000 0.00
1180 630- 00006 Uni forned Traffic Control (Vehicle) 500. 000 0. 000
HOUR 0. 000 0. 00
10. 42000 0. 000 0.00
1185 630- 00007 Traffic Control Inspection 205. 000 0. 000
DAY 0. 000 0.00
208. 34000 0. 000 0.00
1190 630-00012 Traffic Control Managenent 410. 000 0. 000
DAY 0. 000 0.00
937. 51000 0. 000 0.00
1195 630-80335 Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 0. 000 0.00
260. 42000 0. 000 0.00
1200 630-80336 Barri cade (Type 3 MB) (Tenporary) 4. 000 0. 000
EACH 0. 000 0.00
312. 50000 0. 000 0.00
1205 630-80341 Construction Traffic Sign (Panel Size A) 94. 000 0. 000
EACH 0. 000 0.00
130. 21000 0. 000 0.00
1210 630-80342 Construction Traffic Sign (Panel Size B) 80. 000 0. 000
EACH 0. 000 0.00

156. 25000 0. 000 0. 00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1215 630- 80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
156. 25000 0. 000 0. 00
1220 630-80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
6,112. 13000 0. 000 0. 00
1225 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,604. 20000 0. 000 0. 00
1230 630- 80360 Drum Channel i zi ng Devi ce 1, 465. 000 0. 000
EACH 0. 000 0. 00
78.13000 0. 000 0. 00
1235 630-80370 Barrier (Tenporary) 8, 940. 000 0. 000
LF 768. 000 20, 858. 88
27.16000 768. 000 20, 858. 88
1240 630-80380 Traffic Cone 400. 000 0. 000
EACH 0. 000 0. 00
18. 75000 0. 000 0. 00
1245 630- 85010 I mpact Attenuator (Tenporary) 7.000 0. 000
EACH 1. 000 7,935.12
7,935.12000 1. 000 7,935.12
1250 630-85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
(Tenpor ary)
EACH 0. 000 0. 00
57, 292.51000 0. 000 0. 00
1255 630-86810 Traffic Signal (Tenporary) 7.000 0. 000
EACH 0. 000 0. 00
85, 257. 99000 0. 000 0. 00
1260 700-70010 F/ A M nor Contract Revisions 1, 000, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1265 700-70012  F/ A Asphalt Pavement Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1270 700-70016 F/ A Fuel Cost Adj ustnent 175, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1275 700-70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1285 700- 70023 F/ A On-The-Job Trai nee 37, 400. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1290 700-70031 F/A Interim Surface Repair 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1295 700- 70034 F/ A HOTEL VOUCHERS 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1300 700-70034 F/ A Public Meetings 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1305 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1310 700-70100 F/' A Relocate Public Uilities 2,100, 000. 000 0. 000
F A 1,539, 208.950 1,539, 208.95
1. 00000 1, 539, 208. 950 1, 539, 208. 95
1315 700-70111 Project First Program 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1320 700-70160 F/ A Detour Operations 150, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1325 700-70210 F/ A Lights and Tenporary Signals 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1330 700-70380 F/ A Erosion Control 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $26, 886,008.38% 2,118,674.76$ 2,118,674.76
CAT NOO0300 1-17-NC RESEARCH BR.

1335 403-09226 Stone Matrix Asphalt (Asphalt)(Polynmer Modified) 376. 000 0. 000
TON 0. 000 0. 00
104. 77000 0. 000 0. 00
1340 502-00460 Pile Tip 38. 000 0. 000
EACH 0. 000 0. 00
170. 36000 0. 000 0.00
1345 502-00500  Conplete Joint Penetration (CIP) Splice 2.000 0. 000
EACH 0. 000 0. 00
100. 52000 0. 000 0. 00
1350 502-11274 Steel Piling (HP 12x74) 1, 476. 000 0. 000
LF 0. 000 0. 00
73. 73000 0. 000 0.00
1355 507-00000 Concrete Slope and Ditch Paving 6. 000 0. 000
cY 0. 000 0. 00
1, 098. 94000 0. 000 0. 00
1360 515-00120 Waterproofing (Menbrane) 2,273. 000 0. 000
SY 0. 000 0. 00
15. 08000 0. 000 0.00
1365 518-01004 Bri dge Expansion Device (0-4 I|nch) 252. 000 0. 000
LF 0. 000 0. 00
224.60000 0. 000 0. 00
1370 601- 03040 Concrete Class D (Bridge) 964. 000 0. 000
cY 0. 000 0. 00

753. 51000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 |-17-NC RESEARCH BR.

1375 601- 40300 Structural Concrete Coating 748. 000 0. 000
SY 0. 000 0. 00
11. 32000 0. 000 0. 00
1380 602-00020 Rei nforcing Steel (Epoxy Coated) 186, 015. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
1385 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
1390 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 53. 000 0. 000
LF 0. 000 0. 00
130. 74000 0. 000 0. 00
1395 603-50015 15 Inch Plastic Pipe 241. 000 0. 000
LF 0. 000 0. 00
84. 73000 0. 000 0. 00
1400 604-19000 Inl et Special 2.000 0. 000
EACH 0. 000 0. 00
5, 886. 79000 0. 000 0. 00
1405 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
4,512. 02000 0. 000 0. 00
1410 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,480. 94000 0. 000 0. 00
1415 606- 01407 Transition Type BR9-GR3 4.000 0. 000
EACH 0. 000 0. 00
4,534. 62000 0. 000 0. 00
1420 606-10900 Bridge Rail Type 9 389. 000 0. 000
LF 0. 000 0. 00
208. 91000 0. 000 0. 00
1425 607-53137 Fence Chain Link (Special) (36 Inch) 253. 000 0. 000
LF 0. 000 0. 00

67.60000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 |-17-NC RESEARCH BR.

1430 613-01200 2 Inch Electrical Conduit (Plastic) 1, 164. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
1435 618-00163 Prestressed Concrete | (BT63) 2, 038. 000 0. 000
LF 0. 000 0. 00
312. 22000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 2, 047,580.09 $ 0.00% 0. 00

CAT NO0301 WALL 1 - B021B149664MCA

1440 206- 00000 Structure Excavation 596. 000 0. 000
cY 0. 000 0. 00
5. 03000 0. 000 0. 00
1445 206-00100  Structure Backfill (Cass 1) 5, 021. 000 0. 000
cY 0. 000 0. 00
30. 66000 0. 000 0. 00
1450 206- 00200 Structure Backfill (C ass 2) 145. 000 0. 000
cY 0. 000 0. 00
28. 89000 0. 000 0. 00
1455 206- 00360 Mechani cal Rei nforcement of Soil 5, 021. 000 0. 000
cY 0. 000 0. 00
3. 55000 0. 000 0. 00
1460 420-00000 Geonenbr ane 653. 000 0. 000
Sy 0. 000 0. 00
7.65000 0. 000 0. 00
1465 502- 00460 Pile Tip 4. 000 0. 000
EACH 0. 000 0. 00
170. 36000 0. 000 0. 00
1470 502-11274 Steel Piling (HP 12x74) 98. 000 0. 000
LF 0. 000 0. 00
73. 73000 0. 000 0. 00
1475 504- 04430 Rei nf orced Concrete Facing 4,130. 000 0. 000
SF 0. 000 0. 00

40. 15000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 WALL 1 - B021B149664MCA

1480 504-05000 Wre Mesh Facing 4, 130. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1485 601- 03050 Concrete Class D (Wall) 112. 000 0. 000
cY 0. 000 0. 00
858. 15000 0. 000 0. 00
1490 601-40300 Structural Concrete Coating 111. 000 0. 000
5% 0. 000 0. 00
11. 32000 0. 000 0. 00
1495 601-40400  Structural Concrete Stain 648. 000 0. 000
SY 0. 000 0. 00
32.18000 0. 000 0. 00
1500 602-00020 Reinforcing Steel (Epoxy Coated) 16, 835. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 505, 657.28 $ 0.00% 0. 00

CAT NO0302 WALL 2 - B021B149709MCA

1505 206- 00000 Structure Excavation 674.000 0. 000
cY 0. 000 0. 00
5. 03000 0. 000 0. 00
1510 206-00100 Structure Backfill (Cass 1) 5, 660. 000 0. 000
cY 0. 000 0.00
30. 66000 0. 000 0. 00
1515 206- 00200 Structure Backfill (O ass 2) 172. 000 0. 000
cY 0. 000 0. 00
28. 89000 0. 000 0. 00
1520 206- 00360 Mechani cal Rei nforcement of Soil 5, 660. 000 0. 000
cY 0. 000 0.00
3. 55000 0. 000 0. 00
1525 420- 00000 Ceonenbr ane 736. 000 0. 000
SY 0. 000 0. 00

7. 65000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL 2 - B021B149709MCA

1530 502-00460 Pile Tip 4,000 0. 000
EACH 0. 000 0. 00
170. 36000 0. 000 0. 00
1535 502-11274 Steel Piling (HP 12x74) 102. 000 0. 000
LF 0. 000 0. 00
73.73000 0. 000 0. 00
1540 504-04430 Reinforced Concrete Facing 4,710. 000 0. 000
SF 0. 000 0. 00
40. 15000 0. 000 0. 00
1545 504- 05000 Wre Mesh Facing 4,710. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1550 601-03050 Concrete Class D (Wall) 115. 000 0. 000
cY 0. 000 0. 00
858. 15000 0. 000 0. 00
1555 601-40300 Structural Concrete Coating 120. 000 0. 000
SY 0. 000 0. 00
11. 32000 0. 000 0. 00
1560 601-40400  Structural Concrete Stain 720. 000 0. 000
Sy 0. 000 0. 00
32. 18000 0. 000 0. 00
1565 602-00020 Rei nforcing Steel (Epoxy Coat ed) 17, 440. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 559, 880. 05 $ 0.00% 0. 00

CAT NO0303 WALL 3 - B021B149811RRA

1570 206- 00000 Structure Excavation 259. 000 0. 000
(&% 0. 000 0.00
5. 03000 0. 000 0. 00
1575 206-00100  Structure Backfill (C ass 1) 1, 267. 000 0. 000
cY 0. 000 0. 00

30. 66000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23522-BI D
PRQIECT STMD212- 011 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0303 WALL 3 - B021B149811RRA
1580 206- 00200 Structure Backfill (O ass 2) 123. 000
cY
28. 89000
1585 206- 00360 Mechani cal Rei nforcenent of Soil 1, 267. 000
cY
3. 55000
1590 420- 00000 Geonenbr ane 514. 000
SY
7.65000
1595 504- 04430 Rei nforced Concrete Facing 1, 965. 000
SF
40. 15000
1600 504- 05000 Wre Mesh Facing 1, 965. 000
SF
2.11000
1605 601-40300 Structural Concrete Coating 94. 000
Sy
11. 32000
1610 601-40400 Structural Concrete Stain 176. 000
SY
32. 18000
1615 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000
LF
128. 49000
1620 604-19210 Inlet Type R L 10 (10 Foot) 1. 000
EACH
9, 832. 42000
CAT 0303 CURRENT AMT $
CAT NO0304 WALL 4 - B021B149825LRA
1625 206- 00000 Structure Excavation 164. 000
cY

5. 03000

Page 31
ESTI MATE RUN 06/ 10/ 2021
16: 00: 51

PREV QTY/
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QrY TO DATE AMOUNT
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CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 WALL 4 - B021B149825LRA

1630 206-00100 Structure Backfill (Cass 1) 883. 000 0. 000
cY 0. 000 0. 00
30. 66000 0. 000 0. 00
1635 206- 00200 Structure Backfill (Cdass 2) 97. 000 0. 000
cY 0. 000 0. 00
28. 89000 0. 000 0. 00
1640 206-00360  Mechanical Reinforcenent of Soil 883. 000 0. 000
cY 0. 000 0. 00
3. 55000 0. 000 0. 00
1645 420-00000 Geonenbr ane 291. 000 0. 000
SY 0. 000 0. 00
7.65000 0. 000 0. 00
1650 504-04430 Reinforced Concrete Facing 1, 190. 000 0. 000
SF 0. 000 0. 00
40. 15000 0. 000 0. 00
1655 504-05000 Wre Mesh Facing 1, 190. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1660 601-40300 Structural Concrete Coating 45. 000 0. 000
SY 0. 000 0. 00
11. 32000 0. 000 0. 00
1665 601-40400  Structural Concrete Stain 106. 000 0. 000
SY 0. 000 0. 00
32. 18000 0. 000 0. 00
1670 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 9. 000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
1675 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,523. 85000 0. 000 0. 00

CAT 0304 CURRENT AMT $ 98, 950. 97 $ 0.00% 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 WALL 5 - B021B149778LRA

1680 206- 00000 Structure Excavation 84. 000 0. 000
(&% 0. 000 0.00
5. 03000 0. 000 0. 00
1685 206- 00100 Structure Backfill (Cdass 1) 640. 000 0. 000
cY 0. 000 0. 00
30. 66000 0. 000 0. 00
1690 206- 00200 Structure Backfill (C ass 2) 98. 000 0. 000
(&% 0. 000 0.00
28. 89000 0. 000 0. 00
1695 206- 00360 Mechani cal Rei nforcement of Soil 640. 000 0. 000
cY 0. 000 0. 00
3. 55000 0. 000 0. 00
1700 420-00000 Geonenbr ane 257. 000 0. 000
Sy 0. 000 0.00
7.65000 0. 000 0. 00
1705 504- 04430 Rei nf orced Concrete Facing 1, 045. 000 0. 000
SF 0. 000 0. 00
40. 15000 0. 000 0. 00
1710 504-05000 Wre Mesh Facing 1, 045. 000 0. 000
SF 0. 000 0.00
2.11000 0. 000 0. 00
1715 601-40300 Structural Concrete Coating 47.000 0. 000
SY 0. 000 0. 00
11. 32000 0. 000 0. 00
1720 601-40400 Structural Concrete Stain 97. 000 0. 000
5% 0. 000 0.00
32. 18000 0. 000 0. 00
1725 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 56. 000 0. 000
LF 0. 000 0. 00

128. 49000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 WALL 5 - B021B149778LRA

1730 604-19115 Inlet Type R L 5 (15 Foot) 1.000 0. 000
EACH 0. 000 0. 00
10, 522. 13000 0. 000 0.00
CAT 0305 CURRENT AMI  $ 92,646.96 $ 0.00% 0. 00

CAT NO0306 1-17-NE - COTTONWOOD CREEK BR

1735 202-00240 Renoval of Asphalt Mat (Pl aning) 3, 764. 000 0. 000
SY 0. 000 0. 00
1. 36000 0. 000 0. 00
1740 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
70, 274. 61000 0. 000 0. 00
1745 403-09226 Stone Matrix Asphalt (Asphalt)(Polynmer Modified) 415. 000 0. 000
TON 0. 000 0. 00
104. 77000 0. 000 0. 00
1750 515-00120  \Waterproofing (Menbrane) 1, 023. 000 0. 000
Sy 0. 000 0.00
15. 08000 0. 000 0. 00
1755 518-01004 Bri dge Expansion Device (0-4 Inch) 278. 000 0. 000
LF 0. 000 0. 00
224.60000 0. 000 0. 00
1760 601-03040 Concrete Class D (Bridge) 36. 000 0. 000
cY 0. 000 0. 00
753. 51000 0. 000 0. 00
1765 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 535. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
1770 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 22.000 0. 000
LF 0. 000 0.00
128. 49000 0. 000 0. 00
1775 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 161. 000 0. 000
LF 0. 000 0. 00

130. 74000 0. 000 0.00
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PCN: 23522-BID ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0001 16: 00: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NE - COTTONWOCD CREEK BR.

1780 604-26005 Vane Grate Inlet (Double) (5 Foot) 2.000 0. 000
EACH 0. 000 0.00
6, 257. 29000 0. 000 0. 00
1785 606-10700 Bridge Rail Type 7 12. 000 0. 000
LF 0. 000 0. 00
230. 19000 0. 000 0.00
CAT 0306 CURRENT AMT $ 267,436.73 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1790 620- 00005 Field O fice (Special) 1. 000 0. 000
EACH 0. 000 0.00
125, 625. 30000 0. 000 0. 00
1795 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
18, 805. 69000 0. 000 0.00
1800 620-00020 Sanitary Facility 4.000 0. 000
EACH 3.000 7,280. 25
2,426. 75000 3. 000 7,280. 25
CAT 0400 CURRENT AMI $  154,137.99%$ 7,280.25% 7,280. 25

PRQJECT TOTAL CURRENT AMI $30, 768,914.56 $ 2,125, 955.01$ 2, 125, 955. 01



